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ESTIMATE RUN 09/14/2021

ESTIMATE SUMMARY 15:37:08

CONTID: C23522         ESTIMATE NO: 0004 PROG 2005

PCN: 23522-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HIGHWAY 21 (POWERS BLVD) AND RESEARCH PKWY PERCENT TIME:

PROJECT NO: STM0212-011                   

CO-21 RESEARCH INTERCHANGE

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 29,910,893.30 PARTICIPATING $ $ 1,172,432.89

AWARD PROJECT AMT: 26,311,514.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
438,263.74

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -35,172.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.10

FIXED COMPLETION DATE

FIXED COMPLETION DATE

16.34%

25,022,713.38

1,172,432.89

1,610,696.63

1,575,523.64

$

$

$

$

4,888,179.92

0.00

4,888,179.92

438,263.74

5,326,443.66

-114,575.59

0.00

5,211,868.07

0.00

AMOUNT DUE 5,211,868.07 1,575,523.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,575,523.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

106.0 TIME ALLOW: 11/17/2022 ??:??:??

ORIG TIME ALLOW: 12/31/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/12/2021

06/01/2021

08/25/2021

04/22/2021

04/29/2021

05/12/2021

05/12/2021
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PCN: 23522-BID    ESTIMATE RUN 09/14/2021

PROJECT: STM0212-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

12,705.560.500

0.00

1.000

L S 

25,411.11000

0010 Removal of Tree 14.000

0.000

202-00010  
 

2,100.0014.000

0.00

14.000

EACH

150.00000

0015 *Removal of Inlet 0.000

8.000

202-00019  
 

11,099.368.000

11,099.36

20.000

EACH

1,387.42000

0020 *Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

3.000

EACH

1,417.98000

0025 *Removal of Riprap 80.000

301.000

202-00027  
 

1,783.08381.000

1,408.68

461.000

SY  

4.68000

0030 *Removal of Pipe 0.000

978.000

202-00035  
 

26,073.48978.000

26,073.48

2,430.000

LF  

26.66000

0035 Removal of Electrical Conduit CONCRETE 0.000

0.000

202-00040  
 

0.000.000

0.00

3,375.000

LF  

5.03000

0040 Removal of Concrete Median Cover Material 172.000

405.000

202-00190  
 

4,021.69577.000

2,822.85

1,139.000

SY  

6.97000

0045 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

901.000

SY  

4.00000

0050 Removal of Curb and Gutter 7,383.200

5,311.800

202-00203  
 

36,307.7012,695.000

15,191.75

17,280.000

LF  

2.86000

0055 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

92.000

SY  

16.40000
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PCN: 23522-BID    ESTIMATE RUN 09/14/2021

PROJECT: STM0212-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat 124.800

11,994.200

202-00220  
 

44,719.1112,119.000

44,258.60

51,024.000

SY  

3.69000

0065 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

79,639.000

SY  

1.36000

0070 *Removal of Pavement Marking 11,326.900

4,138.800

202-00250  
 

12,681.8715,465.700

3,393.82

62,493.000

SF  

0.82000

0075 *Removal of Pavement Marking (Asphalt Grooving) 0.000

0.000

202-00251  
 

0.000.000

0.00

42,205.000

SF  

1.01000

0080 *Removal of Light Standard 33.000

3.000

202-00700  
 

13,751.2836.000

1,145.94

42.000

EACH

381.98000

0085 *Removal of Light Standard Foundation 31.000

3.000

202-00705  
 

15,038.2034.000

1,326.90

42.000

EACH

442.30000

0090 Removal of Overhead Sign Structure 0.000

1.000

202-00805  
 

4,349.891.000

4,349.89

1.000

EACH

4,349.89000

0095 *Removal of Ground Sign 3.000

0.000

202-00810  
 

271.413.000

0.00

68.000

EACH

90.47000

0100 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

10.000

EACH

76.40000

0105 *Removal of Pull Box 1.000

0.000

202-00827  
 

95.501.000

0.00

1.000

EACH

95.50000

0110 *Removal of Traffic Signal Equipment 0.500

0.500

202-00828  
 

7,740.221.000

3,870.11

1.000

L S 

7,740.22000
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PCN: 23522-BID    ESTIMATE RUN 09/14/2021

PROJECT: STM0212-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Traffic Signal Pole 0.000

0.000

202-00840  
 

0.000.000

0.00

1.000

EACH

1,553.07000

0120 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,051.000

LF  

2.66000

0125 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

6.000

EACH

246.28000

0130 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

1,348.19000

0135 Unsuitable Material 0.000

304.400

203-00050  
 

5,713.59304.400

5,713.59

1,000.000

CY  

18.77000

0140 *Embankment Material (Complete In Place) 3,161.000

17,541.000

203-00060  
 

217,578.0220,702.000

184,355.91

239,268.000

CY  

10.51000

0145 Proof Rolling 2.500

0.000

203-01100  
 

395.302.500

0.00

80.000

HOUR

158.12000

0150 Blading 11.500

0.000

203-01500  
 

1,725.5811.500

0.00

80.000

HOUR

150.05000

0155 Backhoe 4.000

0.000

203-01510  
 

553.044.000

0.00

80.000

HOUR

138.26000

0160 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

80.000

HOUR

171.67000

0165 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

80.000

HOUR

96.16000
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PCN: 23522-BID    ESTIMATE RUN 09/14/2021

PROJECT: STM0212-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Potholing 55.250

17.000

203-01597  
 

17,418.0372.250

4,098.36

370.000

HOUR

241.08000

0175 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

120.000

HOUR

43.00000

0180 Structure Backfill (Flow-Fill) 0.000

5.000

206-00065  
 

1,233.055.000

1,233.05

159.000

CY  

246.61000

0185 Topsoil 0.000

1,317.000

207-00205  
 

23,653.321,317.000

23,653.32

13,270.000

CY  

17.96000

0190 *Erosion Log Type 1 (12 Inch) 320.000

120.000

208-00002  
 

1,355.20440.000

369.60

17,060.000

LF  

3.08000

0195 *Silt Fence 2,302.000

151.000

208-00020  
 

2,968.132,453.000

182.71

3,100.000

LF  

1.21000

0200 *Silt Fence (Reinforced) 1,170.500

92.000

208-00021  
 

3,396.131,262.500

247.48

1,325.000

LF  

2.69000

0205 *Aggregate Bag 496.000

121.000

208-00035  
 

3,091.17617.000

606.21

1,220.000

LF  

5.01000

0210 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

250.000

EACH

603.13000

0215 Concrete Washout Structure 0.000

4.000

208-00045  
 

11,803.444.000

11,803.44

7.000

EACH

2,950.86000

0220 *Storm Drain Inlet Protection (Type I) 166.000

0.000

208-00051  
 

1,168.64166.000

0.00

264.000

LF  

7.04000
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PCN: 23522-BID    ESTIMATE RUN 09/14/2021

PROJECT: STM0212-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

216.000

LF  

18.70000

0230 *Storm Drain Inlet Protection (Type III) 4.000

0.000

208-00056  
 

562.924.000

0.00

12.000

EACH

140.73000

0235 Vehicle Tracking Pad 4.000

1.000

208-00070  
 

16,526.505.000

3,305.30

7.000

EACH

3,305.30000

0240 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

135.000

CY  

104.13000

0245 Removal and Disposal of Sediment (Labor) 14.500

30.000

208-00103  
 

1,913.5044.500

1,290.00

120.000

HOUR

43.00000

0250 Removal and Disposal of Sediment (Equipment) 7.500

2.000

208-00105  
 

1,196.629.500

251.92

120.000

HOUR

125.96000

0255 *Sweeping (Sediment Removal) 30.500

43.000

208-00106  
 

11,184.5073.500

6,543.31

800.000

HOUR

152.17000

0260 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

80.000

HOUR

41.09000

0265 Erosion Control Management 17.500

8.500

208-00207  
 

13,812.5026.000

4,515.63

220.000

DAY 

531.25000

0270 *Reset Water Service RELOCATE WATER TEST STATION 0.000

0.000

210-00030  
 

0.000.000

0.00

4.000

EACH

4,061.51000

0275 *Reset Irrigation Pump RESET IRRIGATION 0.000

0.000

210-00037  
 

0.000.000

0.00

1.000

EACH

4,964.17000



CONTID: C23522         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 23522-BID    ESTIMATE RUN 09/14/2021

PROJECT: STM0212-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

1.000

EACH

5,104.30000

0285 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

29.000

EACH

1,176.11000

0290 *Reset Lighting Control Center 0.000

0.000

210-00766  
 

0.000.000

0.00

1.000

EACH

3,669.06000

0295 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

392.04000

0300 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

0.000.000

0.00

1.000

EACH

14,927.56000

0305 *Adjust Manhole 0.000

2.000

210-04010  
 

1,328.282.000

1,328.28

5.000

EACH

664.14000

0310 *Modify Manhole 0.000

1.000

210-04015  
 

2,765.231.000

2,765.23

1.000

EACH

2,765.23000

0315 *Modify Manhole (Special) Modify Sanitary Manhole 0.000

0.000

210-04016  
 

0.000.000

0.00

3.000

EACH

664.14000

0320 Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

12,173.63000

0325 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

51.000

ACRE

755.93000

0330 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

51.000

ACRE

2,418.57000
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PCN: 23522-BID    ESTIMATE RUN 09/14/2021

PROJECT: STM0212-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

11,000.000

SF  

0.92000

0340 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

51.000

ACRE

484.52000

0345 *Mulch Tackifier 200.000

0.000

213-00061  
 

318.00200.000

0.00

10,200.000

LB  

1.59000

0350 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

3,597.000

SY  

1.63000

0355 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

4.000

ACRE

2,854.83000

0360 *Metal Landscape Border (3/16 X 5-1/2 Inch) 0.000

0.000

213-00462  
 

0.000.000

0.00

748.000

LF  

7.46000

0365 *Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

116.000

EACH

207.08000

0370 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

106,200.000

SY  

1.89000

0375 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

11,200.000

SY  

4.87000

0380 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

24,500.000

SY  

4.95000

0385 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

8,050.000

SY  

5.81000
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PCN: 23522-BID    ESTIMATE RUN 09/14/2021

PROJECT: STM0212-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

120.000

HOUR

125.65000

0395 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

120.000

HOUR

85.44000

0400 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

280.000

SY  

8.04000

0405 *Aggregate Base Course (Class 6) 1,370.440

2,557.760

304-06000  
 

80,567.383,928.200

52,459.66

66,026.000

TON 

20.51000

0410 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

810.000

TON 

117.39000

0415 *Stone Matrix Asphalt (Asphalt)(Polymer Modified) 0.000

0.000

403-09226  
 

0.000.000

0.00

17,412.000

TON 

104.77000

0420 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

35,407.000

TON 

73.22000

0425 *Emulsified Asphalt (Slow-Setting) 226.000

100.000

411-10255  
 

1,365.94326.000

419.00

13,504.000

GAL 

4.19000

0430 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

44.000

SY  

99.52000

0435 Geotextile (Reinforcement) 0.000

0.000

420-00300  
 

0.000.000

0.00

1,000.000

SY  

3.09000

0440 *Drilled Shaft (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

79.000

LF  

316.65000
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PCN: 23522-BID    ESTIMATE RUN 09/14/2021

PROJECT: STM0212-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

200.000

LF  

502.61000

0450 *Drilled Shaft (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

90.000

LF  

481.32000

0455 *Drilled Shaft (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

254.000

LF  

598.15000

0460 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

305.000

CY  

86.47000

0465 Soil Riprap (9 Inch) COMPLETE IN PLACE 0.000

0.000

506-00409  
 

0.000.000

0.00

34.000

CY  

104.29000

0470 Soil Riprap (12 Inch) COMPLETE IN PLACE 0.000

0.000

506-00412  
 

0.000.000

0.00

113.000

CY  

104.60000

0475 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

214.100

CY  

515.68000

0480 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

4.000

CY  

858.15000

0485 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

1,078.430

LB  

3.02000

0490 *15 Inch Reinforced Concrete Pipe (Complete In Place) 400.000

86.000

603-01155  
 

62,446.14486.000

11,050.14

1,254.000

LF  

128.49000

0495 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

266.000

603-01185  
 

34,776.84266.000

34,776.84

1,709.000

LF  

130.74000
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PCN: 23522-BID    ESTIMATE RUN 09/14/2021

PROJECT: STM0212-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

1,103.000

603-01245  
 

176,766.781,103.000

176,766.78

2,757.000

LF  

160.26000

0505 *30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

343.000

603-01305  
 

66,216.15343.000

66,216.15

566.000

LF  

193.05000

0510 *36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

229.000

603-01365  
 

53,547.07229.000

53,547.07

549.000

LF  

233.83000

0515 *42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01425  
 

0.000.000

0.00

1,185.000

LF  

285.79000

0520 *48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01485  
 

0.000.000

0.00

141.000

LF  

356.24000

0525 *54 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01545  
 

0.000.000

0.00

78.000

LF  

457.23000

0530 *23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02185  
 

0.000.000

0.00

139.000

LF  

151.60000

0535 *23x14 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05118  
 

0.000.000

0.00

2.000

EACH

3,413.44000

0540 *36 Inch Plastic Pipe 0.000

0.000

603-50036  
 

0.000.000

0.00

21.000

LF  

214.57000

0545 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

3,314.281.000

0.00

6.000

EACH

3,314.28000

0550 *Inlet Type C (10 Foot) 0.000

1.000

604-00310  
 

4,220.721.000

4,220.72

2.000

EACH

4,220.72000
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0555 *Inlet Type C (Special) 0.000

0.000

604-00350  
 

0.000.000

0.00

2.000

EACH

5,839.47000

0560 *Inlet Type D (5 Foot) 0.000

1.000

604-00505  
 

4,798.221.000

4,798.22

11.000

EACH

4,798.22000

0565 *Inlet Type D (10 Foot) 0.000

1.000

604-00510  
 

5,830.921.000

5,830.92

5.000

EACH

5,830.92000

0570 *Inlet Type D (15 Foot) 0.000

0.000

604-00515  
 

0.000.000

0.00

1.000

EACH

7,504.54000

0575 *Inlet Type 16 (10 Foot) 0.000

0.000

604-16010  
 

0.000.000

0.00

2.000

EACH

4,076.51000

0580 *Inlet Type 16 (Double) (5 Foot) 0.000

0.000

604-16505  
 

0.000.000

0.00

2.000

EACH

5,777.64000

0585 *Inlet Type 16 (Double) (10 Foot) 0.000

0.000

604-16510  
 

0.000.000

0.00

3.000

EACH

6,848.41000

0590 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

2.000

EACH

7,523.85000

0595 *Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

4.000

EACH

9,832.42000

0600 *Inlet Type R  L 15 (10 Foot) 0.000

0.000

604-19310  
 

0.000.000

0.00

3.000

EACH

11,646.02000

0605 *Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

3.000

EACH

4,037.10000
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0610 *Vane Grate Inlet (10 Foot) 0.000

0.000

604-25010  
 

0.000.000

0.00

4.000

EACH

4,346.20000

0615 *Vane Grate Inlet (Double) (10 Foot) 0.000

4.000

604-26010  
 

25,766.724.000

25,766.72

9.000

EACH

6,441.68000

0620 *Manhole Slab Base (10 Foot) 0.000

6.000

604-30010  
 

32,214.666.000

32,214.66

21.000

EACH

5,369.11000

0625 *Manhole Slab Base (15 Foot) 0.000

1.000

604-30015  
 

7,480.941.000

7,480.94

8.000

EACH

7,480.94000

0630 *Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

0.000.000

0.00

1.000

EACH

8,963.45000

0635 *Manhole Box Base (10 Foot) 0.000

1.000

604-31010  
 

13,014.271.000

13,014.27

5.000

EACH

13,014.27000

0640 *Manhole Box Base (15 Foot) 0.000

2.000

604-31015  
 

30,857.062.000

30,857.06

10.000

EACH

15,428.53000

0645 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

6,873.000

LF  

25.35000

0650 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

0.000.000

0.00

100.000

LF  

41.97000

0655 *Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

1,463.000

LF  

131.95000

0660 *Guardrail Type 9 (Style CA) (Special) 0.000

0.000

606-00916  
 

0.000.000

0.00

182.000

LF  

211.12000
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0665 *Guardrail Type 9 (Style CC) 0.000

0.000

606-00920  
 

0.000.000

0.00

456.000

LF  

110.84000

0670 *Guardrail Type 9 (Style CD) 0.000

0.000

606-00930  
 

0.000.000

0.00

266.000

LF  

95.00000

0675 *Guardrail Type 9 (Style CD) (Special) 0.000

0.000

606-00931  
 

0.000.000

0.00

268.000

LF  

263.90000

0680 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

11.000

EACH

1,357.05000

0685 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

12.000

EACH

2,663.84000

0690 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

4.000

EACH

1,919.98000

0695 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

8.000

EACH

8,142.31000

0700 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

11.000

EACH

2,980.49000

0705 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

2,000.000

LF  

3.59000

0710 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

1,764.000

SY  

66.22000

0715 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

541.000

SY  

171.89000
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0720 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

1,586.000

LF  

16.73000

0725 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

2,090.000

LF  

17.59000

0730 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

2,936.000

LF  

19.35000

0735 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

188.000

LF  

32.17000

0740 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

156.000

LF  

20.10000

0745 *Median Cover Material (Decorative) 0.000

0.000

610-00010  
 

0.000.000

0.00

23,069.000

SF  

1.05000

0750 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

9,864.000

SF  

10.81000

0755 *Median Cover Material (Stone) 0.000

0.000

610-00055  
 

0.000.000

0.00

9,306.000

SF  

1.39000

0760 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

172.000

EACH

14.07000

0765 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

24.000

EACH

15.08000

0770 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

8.000

EACH

16.08000
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0775 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

11.000

EACH

25.13000

0780 *Median Crossover Delineator (Drivable) 0.000

0.000

612-00118  
 

0.000.000

0.00

6.000

EACH

160.84000

0785 *1 Inch Electrical Conduit (Galvanized Rigid Conduit) 
(Speci 

0.000

0.000

613-00102  
 

0.000.000

0.00

375.000

LF  

35.18000

0790 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

830.000

LF  

14.07000

0795 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

1,205.000

LF  

19.10000

0800 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

180.000

LF  

14.07000

0805 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

2,540.000

LF  

22.11000

0810 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

500.000

LF  

11.06000

0815 *2 Inch Electrical Conduit (Plastic) 0.000

510.000

613-01200  
 

5,125.50510.000

5,125.50

17,370.000

LF  

10.05000

0820 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

3,220.000

LF  

14.07000

0825 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

93.000

EACH

1,105.75000
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0830 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

6.000

EACH

1,482.70000

0835 *Pull Box (30"x48"x18") 0.000

0.000

613-07039  
 

0.000.000

0.00

2.000

EACH

1,759.14000

0840 *Pull Box (18"x30"x18") Deep 0.000

0.000

613-07060  
 

0.000.000

0.00

18.000

EACH

1,181.14000

0845 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

201,044.61000

0845 MATERIAL ALLOWANCE WIRING 0.000

0.000

0.000.000

0.00L S 

99,520.47000

0850 *Wiring (Special) 0.000

0.500

613-10010  
 

42,219.370.500

42,219.37

1.000

L S 

84,438.74000

0855 *Luminaire (LED) (2,000 Lumens) 0.000

0.000

613-13002  
 

0.000.000

0.00

4.000

EACH

774.02000

0860 *Luminaire (LED) (6,000 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

8.000

EACH

2,798.54000

0865 *Luminaire (LED) (12,000 Lumens) 0.000

0.000

613-13012  
 

0.000.000

0.00

44.000

EACH

487.53000

0870 *Luminaire (LED) (20,000 Lumens) 0.000

0.000

613-13020  
 

0.000.000

0.00

58.000

EACH

605.14000

0875 *Light Standard and Luminaire (Pedestrian) 0.000

0.000

613-30005  
 

0.000.000

0.00

10.000

EACH

4,965.80000
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0880 *Light Standard Aluminum (30 Foot) 0.000

0.000

613-30300  
 

0.000.000

0.00

25.000

EACH

2,017.48000

0885 *Light Standard Aluminum (30 Foot) (2-Arm) 0.000

0.000

613-30302  
 

0.000.000

0.00

4.000

EACH

2,804.57000

0890 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

2.000

EACH

3,289.09000

0895 *Light Standard Foundation Special 0.000

0.000

613-40012  
 

0.000.000

0.00

8.000

EACH

7,648.74000

0900 *Light Standard Anchor 0.000

0.000

613-40015  
 

0.000.000

0.00

60.000

EACH

1,335.94000

0905 *Transformer Base Aluminum 0.000

0.000

613-40020  
 

0.000.000

0.00

38.000

EACH

598.11000

0910 *Meter Power Pedestal 0.000

0.000

613-50109  
 

0.000.000

0.00

2.000

EACH

7,256.71000

0915 *Light Standard (Temporary) 12.000

0.000

613-50410  
 

139,927.0812.000

0.00

20.000

EACH

11,660.59000

0920 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

3.000

EACH

7,237.61000

0925 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

197.000

SF  

23.12000

0930 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

764.000

SF  

24.13000
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0935 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

2,161.000

SF  

28.15000

0940 *Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

0.000.000

0.00

34.000

LF  

55.29000

0945 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

36.000

LF  

67.35000

0950 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

40.000

LF  

72.38000

0955 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

764.000

LF  

15.08000

0960 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

63.000

EACH

316.65000

0965 *Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

2.000

EACH

1,080.62000

0970 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

2.000

EACH

1,357.05000

0975 *Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

2.000

EACH

1,457.58000

0980 *Illuminated Sign 0.000

0.000

614-10130  
 

0.000.000

0.00

3.000

EACH

3,216.71000

0985 *VMS Butterfly Support (Median) 0.000

0.000

614-30200  
 

0.000.000

0.00

1.000

EACH

37,050.84000
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0985 MATERIAL ALLOWANCE VMS Butterfly Structure (Median) 0.000

0.000

0.000.000

0.00EACH

28,859.60000

0990 Monotube Overhead Sign Cantilever (20 Inch Diameter) 0.000

0.000

614-32000  
 

0.000.000

0.00

1.000

EACH

32,735.11000

0995 Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

2.000

EACH

37,732.27000

1000 Monotube Overhead Sign Bridge (20 Inch Diameter) 0.000

0.000

614-42000  
 

0.000.000

0.00

2.000

EACH

60,743.43000

1005 Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

0.000.000

0.00

3.000

EACH

77,211.34000

1010 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

16.000

EACH

678.53000

1015 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

45.000

EACH

873.54000

1020 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

1,105.75000

1025 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

3.000

EACH

19,853.16000

1030 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

16.000

EACH

1,256.53000

1035 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

10.000

EACH

5,126.64000
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1040 *Traffic Signal Controller (Install Only) 0.000

0.000

614-75840  
 

0.000.000

0.00

1.000

EACH

252.31000

1045 *Traffic Signal-Light Pole Steel (1-20 Foot Mast Arm) 0.000

0.000

614-81120  
 

0.000.000

0.00

1.000

EACH

14,877.30000

1050 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

1.000

EACH

15,681.48000

1055 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

2.000

EACH

15,782.00000

1060 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

16,033.31000

1065 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

17,591.40000

1070 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

19,576.72000

1075 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

18,596.63000

1080 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

30,056.17000

1085 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

1.000

EACH

30,659.30000

1090 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

14.000

EACH

2,563.32000
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PCN: 23522-BID    ESTIMATE RUN 09/14/2021

PROJECT: STM0212-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1095 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

3.000

EACH

1,884.79000

1100 *Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

2.000

EACH

5,051.25000

1105 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

115.000

LF  

7.04000

1110 *Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

1.000

EACH

1,555.08000

1115 *Detour Pavement 2,155.820

962.530

621-00451  
 

359,078.003,118.350

110,835.33

4,797.000

TON 

115.15000

1120 *Construction Surveying 0.195

0.065

625-00000  
 

59,391.720.260

14,847.93

1.000

L S 

228,429.71000

1125 *Mobilization 0.500

0.000

626-00000  
 

1,068,993.570.500

0.00

1.000

L S 

2,137,987.13000

1130 *Public Information Management (Tier III) 74.000

31.000

626-01113  
 

7,599.90105.000

2,243.78

600.000

DAY 

72.38000

1135 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

421.000

GAL 

95.50000

1140 *Pavement Marking Paint (High Build) 127.000

69.790

627-00013  
 

7,318.62196.790

2,595.49

1,197.000

GAL 

37.19000

1145 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

6,535.000

SF  

11.06000
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PCN: 23522-BID    ESTIMATE RUN 09/14/2021

PROJECT: STM0212-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1150 *Pavement Marking Paint (Xwalk-Stop Line) 0.000

0.000

627-30110  
 

0.000.000

0.00

2,974.000

SF  

5.03000

1155 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

1,409.000

SF  

15.08000

1160 *Preformed Thermoplastic Pavement Marking (Shield) 0.000

0.000

627-30408  
 

0.000.000

0.00

510.000

SF  

25.13000

1165 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

1,808.000

SF  

10.05000

1170 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

8,000.000

HOUR

29.17000

1175 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

500.000

HOUR

104.17000

1180 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

500.000

HOUR

10.42000

1185 *Traffic Control Inspection 23.000

13.000

630-00007  
 

7,500.2436.000

2,708.42

205.000

DAY 

208.34000

1190 *Traffic Control Management 35.000

18.000

630-00012  
 

49,688.0353.000

16,875.18

410.000

DAY 

937.51000

1195 *Barricade (Type 3 M-A) (Temporary) 0.000

3.500

630-80335  
 

911.473.500

911.47

7.000

EACH

260.42000

1200 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

312.50000
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PCN: 23522-BID    ESTIMATE RUN 09/14/2021

PROJECT: STM0212-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1205 *Construction Traffic Sign (Panel Size A) 27.000

8.000

630-80341  
 

4,557.3535.000

1,041.68

94.000

EACH

130.21000

1210 *Construction Traffic Sign (Panel Size B) 50.000

10.000

630-80342  
 

9,375.0060.000

1,562.50

120.000

EACH

156.25000

1215 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

156.25000

1220 Portable Message Sign Panel 1.500

0.000

630-80355  
 

9,168.201.500

0.00

4.000

EACH

6,112.13000

1225 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.500

0.000

630-80358  
 

6,510.502.500

0.00

5.000

EACH

2,604.20000

1230 *Drum Channelizing Device 140.000

49.500

630-80360  
 

14,805.64189.500

3,867.44

1,465.000

EACH

78.13000

1235 Barrier (Temporary) 3,954.000

990.000

630-80370  
 

134,279.044,944.000

26,888.40

9,888.000

LF  

27.16000

1240 *Traffic Cone 112.500

7.500

630-80380  
 

2,250.00120.000

140.63

400.000

EACH

18.75000

1245 Impact Attenuator (Temporary) 2.000

1.000

630-85010  
 

23,805.363.000

7,935.12

7.000

EACH

7,935.12000

1250 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

57,292.511.000

0.00

2.000

EACH

57,292.51000

1255 *Traffic Signal (Temporary) 0.500

0.000

630-86810  
 

42,629.000.500

0.00

7.000

EACH

85,257.99000
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PCN: 23522-BID    ESTIMATE RUN 09/14/2021

PROJECT: STM0212-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1260 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1265 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1270 F/A Fuel Cost Adjustment 265.340

1,742.550

700-70016  
 

2,007.892,007.890

1,742.55

175,000.000

F A 

1.00000

1275 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1280 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

250,000.000

F A 

1.00000

1285 F/A On-The-Job Trainee 805.000

3,630.000

700-70023  
 

4,435.004,435.000

3,630.00

37,400.000

F A 

1.00000

1290 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1295 F/A HOTEL VOUCHERS 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1300 F/A Public Meetings 0.000

0.000

700-70034  
 

0.000.000

0.00

15,000.000

F A 

1.00000

1305 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1310 F/A Relocate Public Utilities 1,551,891.770

4,720.830

700-70100  
 

1,556,612.601,556,612.600

4,720.83

2,100,000.000

F A 

1.00000
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PCN: 23522-BID    ESTIMATE RUN 09/14/2021

PROJECT: STM0212-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1315 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1320 F/A Detour Operations 0.000

0.000

700-70160  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1325 F/A Lights and Temporary Signals 0.000

0.000

700-70210  
 

0.000.000

0.00

200,000.000

F A 

1.00000

1330 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1805 Reset Concrete Barrier (Temp) 0.000

324.000

630-80371  
 

1,458.00324.000

1,458.00

648.000

LF  

4.50000

1810 Survey Monument (Ty 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

0.000

EACH

505.00000

1815 Survey Monument (Ty 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

0.000

EACH

545.00000

1820 Ped Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

0.000

EACH

578.00000

CAT 4,754,522.721,137,973.4926,027,987.12CURRENT AMT0200 $ $ $

CAT NO0300 I-17-NC RESEARCH BR. 

1335 *Stone Matrix Asphalt (Asphalt)(Polymer Modified) 0.000

0.000

403-09226  
 

0.000.000

0.00

376.000

TON 

104.77000

1340 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

38.000

EACH

170.36000



CONTID: C23522         COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 23522-BID    ESTIMATE RUN 09/14/2021

PROJECT: STM0212-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0300 I-17-NC RESEARCH BR. 

1345 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

2.000

EACH

100.52000

1350 Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

1,476.000

LF  

73.73000

1355 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

6.000

CY  

1,098.94000

1360 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,273.000

SY  

15.08000

1365 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

252.000

LF  

224.60000

1370 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

964.000

CY  

753.51000

1375 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

748.000

SY  

11.32000

1380 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

186,015.000

LB  

1.25000

1385 *15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

60.000

LF  

128.49000

1390 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

53.000

LF  

130.74000

1395 *15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

0.000.000

0.00

241.000

LF  

84.73000
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PCN: 23522-BID    ESTIMATE RUN 09/14/2021

PROJECT: STM0212-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0300 I-17-NC RESEARCH BR. 

1400 *Inlet Special 0.000

0.000

604-19000  
 

0.000.000

0.00

2.000

EACH

5,886.79000

1405 *Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

4,512.02000

1410 *Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

1.000

EACH

7,480.94000

1415 Transition Type BR9-GR3 0.000

0.000

606-01407  
 

0.000.000

0.00

4.000

EACH

4,534.62000

1420 Bridge Rail Type 9 0.000

0.000

606-10900  
 

0.000.000

0.00

389.000

LF  

208.91000

1425 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

253.000

LF  

67.60000

1430 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

1,164.000

LF  

10.05000

1435 Prestressed Concrete I (BT63) 0.000

0.000

618-00163  
 

0.000.000

0.00

2,038.000

LF  

312.22000

1435 MATERIAL ALLOWANCE Girders 0.000

2,038.000

406,837.752,038.000

406,837.74LF  

199.62598

1435 MATERIAL ALLOWANCE Intersection Detection System 
(Camera)

0.000

8.000

31,426.008.000

31,426.00EACH

3,928.25000

CAT 438,263.75438,263.742,047,580.09CURRENT AMT0300 $ $ $
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PCN: 23522-BID    ESTIMATE RUN 09/14/2021

PROJECT: STM0212-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0301 WALL 1 - B021B149664MCA 

1440 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

596.000

CY  

5.03000

1445 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

5,021.000

CY  

30.66000

1450 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

145.000

CY  

28.89000

1455 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

5,021.000

CY  

3.55000

1460 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

653.000

SY  

7.65000

1465 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

4.000

EACH

170.36000

1470 Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

98.000

LF  

73.73000

1475 Reinforced Concrete Facing 0.000

0.000

504-04430  
 

0.000.000

0.00

4,130.000

SF  

40.15000

1480 Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

4,130.000

SF  

2.11000

1485 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

112.000

CY  

858.15000

1490 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

111.000

SY  

11.32000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0301 WALL 1 - B021B149664MCA 

1495 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

648.000

SY  

32.18000

1500 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

16,835.000

LB  

1.25000

CAT 0.000.00505,657.28CURRENT AMT0301 $ $ $

CAT NO0302 WALL 2 - B021B149709MCA 

1505 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

674.000

CY  

5.03000

1510 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

5,660.000

CY  

30.66000

1515 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

172.000

CY  

28.89000

1520 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

5,660.000

CY  

3.55000

1525 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

736.000

SY  

7.65000

1530 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

4.000

EACH

170.36000

1535 Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

102.000

LF  

73.73000

1540 Reinforced Concrete Facing 0.000

0.000

504-04430  
 

0.000.000

0.00

4,710.000

SF  

40.15000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0302 WALL 2 - B021B149709MCA 

1545 Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

4,710.000

SF  

2.11000

1550 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

115.000

CY  

858.15000

1555 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

120.000

SY  

11.32000

1560 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

720.000

SY  

32.18000

1565 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

17,440.000

LB  

1.25000

CAT 0.000.00559,880.05CURRENT AMT0302 $ $ $

CAT NO0303 WALL 3 - B021B149811RRA 

1570 Structure Excavation 0.000

259.000

206-00000  
 

1,302.77259.000

1,302.77

259.000

CY  

5.03000

1575 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,267.000

CY  

30.66000

1580 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

123.000

CY  

28.89000

1585 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,267.000

CY  

3.55000

1590 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

514.000

SY  

7.65000
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PCN: 23522-BID    ESTIMATE RUN 09/14/2021

PROJECT: STM0212-011                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0303 WALL 3 - B021B149811RRA 

1595 Reinforced Concrete Facing 0.000

0.000

504-04430  
 

0.000.000

0.00

1,965.000

SF  

40.15000

1600 Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

1,965.000

SF  

2.11000

1605 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

94.000

SY  

11.32000

1610 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

176.000

SY  

32.18000

1615 *15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

38.000

LF  

128.49000

1620 *Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

1.000

EACH

9,832.42000

CAT 1,302.771,302.77156,616.11CURRENT AMT0303 $ $ $

CAT NO0304 WALL 4 - B021B149825LRA 

1625 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

164.000

CY  

5.03000

1630 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

883.000

CY  

30.66000

1635 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

97.000

CY  

28.89000

1640 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

883.000

CY  

3.55000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0304 WALL 4 - B021B149825LRA 

1645 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

291.000

SY  

7.65000

1650 Reinforced Concrete Facing 0.000

0.000

504-04430  
 

0.000.000

0.00

1,190.000

SF  

40.15000

1655 Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

1,190.000

SF  

2.11000

1660 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

45.000

SY  

11.32000

1665 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

106.000

SY  

32.18000

1670 *15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

9.000

LF  

128.49000

1675 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

1.000

EACH

7,523.85000

CAT 0.000.0098,950.97CURRENT AMT0304 $ $ $

CAT NO0305 WALL 5 - B021B149778LRA 

1680 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

84.000

CY  

5.03000

1685 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

640.000

CY  

30.66000

1690 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

98.000

CY  

28.89000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0305 WALL 5 - B021B149778LRA 

1695 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

640.000

CY  

3.55000

1700 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

257.000

SY  

7.65000

1705 Reinforced Concrete Facing 0.000

0.000

504-04430  
 

0.000.000

0.00

1,045.000

SF  

40.15000

1710 Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

1,045.000

SF  

2.11000

1715 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

47.000

SY  

11.32000

1720 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

97.000

SY  

32.18000

1725 *15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

56.000

LF  

128.49000

1730 *Inlet Type R  L 5 (15 Foot) 0.000

0.000

604-19115  
 

0.000.000

0.00

1.000

EACH

10,522.13000

CAT 0.000.0092,646.96CURRENT AMT0305 $ $ $

CAT NO0306 I-17-NE - COTTONWOOD CREEK BR. 

1735 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

3,764.000

SY  

1.36000

1740 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

70,274.61000
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PCN: 23522-BID    ESTIMATE RUN 09/14/2021
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0306 I-17-NE - COTTONWOOD CREEK BR. 

1745 *Stone Matrix Asphalt (Asphalt)(Polymer Modified) 0.000

0.000

403-09226  
 

0.000.000

0.00

415.000

TON 

104.77000

1750 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,023.000

SY  

15.08000

1755 Bridge Expansion Device (0-4 Inch) 54.000

49.000

518-01004  
 

23,133.80103.000

11,005.40

278.000

LF  

224.60000

1760 Concrete Class D (Bridge) 6.000

11.000

601-03040  
 

12,809.6717.000

8,288.61

36.000

CY  

753.51000

1765 Reinforcing Steel (Epoxy Coated) 500.640

1,078.430

602-00020  
 

1,973.841,579.070

1,348.04

3,535.000

LB  

1.25000

1770 *15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

22.000

LF  

128.49000

1775 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

161.000

LF  

130.74000

1780 *Vane Grate Inlet (Double) (5 Foot) 0.000

2.000

604-26005  
 

12,514.582.000

12,514.58

2.000

EACH

6,257.29000

1785 Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

12.000

LF  

230.19000

CAT 50,431.8933,156.63267,436.73CURRENT AMT0306 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1790 Field Office (Special) 0.500

0.000

620-00005  
 

62,812.650.500

0.00

1.000

EACH

125,625.30000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:37:08

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1795 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

9,402.840.500

0.00

1.000

EACH

18,805.69000

1800 Sanitary Facility 4.000

0.000

620-00020  
 

9,707.004.000

0.00

4.000

EACH

2,426.75000

CAT 81,922.500.00154,137.99CURRENT AMT0400 $ $ $

$ 5,326,443.631,610,696.63$29,910,893.30$CURRENT AMTPROJECT TOTAL


